




ECS Configuration Change Request

Page 1 of 1

1. Originator Michelle D. Johnson		2. Log Date 7/10/98		3. CCR #: 98-0811		4. REV: -		5. Tel: X4033		6. Office : 3032D	
7. Title: Install 4 gigabytes of disk on "Otis" HP K200 EIN#839											
8. Originator Signature 		9. Date: 07-16-98		10. Class IN		11. Type: CCR		12. Need Date: 7-20-98			
13. Office Manager Signature 		14. Date: 07-16-98		15. Date CCB Decision Needed: 7-16-98		16. Category of Change: Other		17. Priority: Emergency			
18. Documentation/Drawings Impacted: N/A				19. Schedule Impact: None		20. CI(s) Affected: None					
21. Release Affected: N/A		22. Date due to Customer: N/A		23. Impl. Date:		24. Effectivity of Change:		25. Est. Cost None			
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/>											
27. Description of Change: (use additional Sheets as necessary) Install additional disk space on "Otis" for backup of databases.											
28. Proposed Solution: (use additional sheets if necessary) Install 4 gigabytes of additional disk space on "Otis" in order to have sufficient space for nightly backups of databases. There is no room on the device to backup databases at this time.											
29. Alternate Solution: (use additional sheets if necessary)											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Development will not have backups on the filesystem on databases. In addition, if there is corrupt databases and there is no room to retore the database we may run the risk of losing databases.											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To: RTSC			
36. Release Authorized _____						37. CM Verified/Date:					
38. EDF/REL2 CCB Chair (Sign/Date):  7/16/98				39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL