

## ECS Configuration Change Request

Page of

1. Originator Rosdiana Ginocchi		2. Log Date 7/15/98		3. CCR #: 98-0813		4. REV:		5. Tel: 1060		6. Office : 3000s	
7. Title: Install SQL Monitor on mss1.											
8. Originator Signature <i>Rosdiana Ginocchi</i>		9. Date: 7/15		10. Class I/N		11. Type: CCR		12. Need Date: 7/17/98 7/21			
13. Office Manager Signature <i>Susan E. Fitzhugh</i>		14. Date: 7/15/98		15. Date CCB Decision Needed: 7/15		16. Category of Change: <del>RTM</del> Other		17. Priority: Urgent			
18. Documentation/Drawings Impacted:				19. Schedule Impact: N/A		20. CI(s) Affected: MCI					
21. Release Affected: EDF/Rel.2		22. Date due to Customer: N/A		23. Impl. Date: 7/15		24. Effectivity of Change: N/A		25. Est. Cost: None			
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input checked="" type="checkbox"/>											
27. Description of Change: (use additional Sheets as necessary) MSS has a requirement to deliver SQL Monitor and therefore needs to verify the capabilities it provides.											
28. Proposed Solution: (use additional sheets if necessary) Install SQL Monitor on mss1.											
29. Alternate Solution: (use additional sheets if necessary) N/A											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Unable to complete scheduled 5A functionality (capability 3486)											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To: RTSC			
36. Release Authorized						37. CM Verified/Date:					
38. EDF/REL2 CCB Chair (Sign/Date): <i>David Cant</i> 7/17/98				39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL