

ECS Configuration Change Request

Page 1 of 2

| | | | | | | |
|--|--|---|---|-------------------------------|----------------------------------|----------------------------|
| 1. Originator Michelle D. Johnson c/o Royal White | | 2. Log Date 7/16/98 | 3. CCR #: 98-0817 | 4. REV: - | 5. Tel: 4033 | 6. Office: Dev |
| 7. Title: STMGT Sybase Logins | | | | | | |
| 8. Originator Signature | | 9. Date: 7/16/98 | 10. Class II | 11. Type: CCR | 12. Need Date: 7/17/98 | |
| 13. Office Manager Signature | | 14. Date: | 15. Date CCB Decision Needed: 07/16/98 | | 16. Category of Change: Other | 17. Priority: Emergency |
| 18. Documentation/Drawings Impacted: | | | 19. Schedule Impact: | | 20. CI(s) Affected: STMGT | |
| 21. Release Affected: | | 22. Date due to Customer: | 23. Impl. Date: 07/17/98 | | 24. Effectivity of Change: N/A | 25. Est. Cost None |
| 26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> None | | | | | | |
| 27. Description of Change: (use additional Sheets as necessary) Several new employees have are now working on the STMGT subsystem database. They need Sybase logins to begin working. | | | | | | |
| 28. Proposed Solution: (use additional sheets if necessary) Request RTSC create the Sybase logins listed in the attachment. | | | | | | |
| 29. Alternate Solution: (use additional sheets if necessary) None. | | | | | | |
| 30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Developers will be unable to perform work. | | | | | | |
| 31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> | | | | | | |
| 32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/> | | | | | | |
| 33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/> | | | | | | |
| 34. Board Comments: | | | | 35. Work Assigned To: RTSC | | |
| 36. Release Authorized _____ | | | 37. CM Verified/Date: | | | |
| 38. EDF/REL2 CCB Chair (Sign/Date): 7/17/98 | | 39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/> | | 40. ESDIS ERB Concurrence: | | |
| 41. ECS CCB Chair (Sign/Date): | | 42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> | | 43. CCR Closed Date: | | |

CM01JL98

ORIGINAL

ADDITIONAL SHEET

CCR #: 98-0817

Rev:

Originator: Michelle D. Johnson c/o Royal White

Telephone: X4033

Office: CO

Title: STMGT Sybase Logins

25. Description of Change:

26. Proposed Solution:

| Sybase Server | Login | Password | Default Database |
|---------------|----------|----------|---------------------|
| cherokee_svr | dschmidt | welcome | stmgtdb1_RCCLAB1OPS |
| cherokee_svr | sschmidt | welcome | stmgtdb1_RCCLAB1OPS |
| cherokee_svr | mzuniga | welcome | stmgtdb1_RCCLAB1OPS |
| cherokee_svr | tsomers | welcome | stmgtdb1_RCCLAB1OPS |
| comanche_svr | dschmidt | welcome | stmgtdb1 |
| comanche_svr | sschmidt | welcome | stmgtdb1 |
| comanche_svr | mzuniga | welcome | stmgtdb1 |
| comanche_svr | tsomers | welcome | stmgtdb1 |

27. Alternate Solution:

28. Consequence(s) If change(s) are not approved:

29. Explain (if necessary):

Maintenance Training:

Performance:

Operation Training:

ORIGINAL