

CCR No. <u>98-0819</u>	Logged Date <u>7/16/98</u>	Rev. <u>-</u>	Request Type <u>CCR</u>
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class <u>II</u>
Title (description) Patch to 4P1 Baseline for NCRs 16156 and 16188			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference ECSed16156 ECSed16188	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The above NCRs were fixed in the 4P Landsat version of the code. They represent a Severity 1 problem with staging disk servers cleaning up staging disks on restart notification without regard to the server managing the disk and the inability of the GUI to accept expiration times for files in the Pull Cache of more than 8 hours.			
Proposed Solution Merge the following two stored procedures to the 4P1 baseline. The stored procedures can be installed manually in the VATC so that no database rebuild is required. Since the fixes are modifications of existing stored procedures, no database scripts require modification. The two files are in the <u>/ecs/formal/DSS/stmgt/src/Database</u> directory path and are: DsStCFUpdateExpirationFlag.sp and EsStSDSelect.sp .			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input checked="" type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Donald C. Brown</u>		Signature <u><i>Donald C. Brown</i></u> Date <u>7/16/98</u>	
Office _____		Office Manager Signature <u><i>Walter McBride</i></u> Date <u>7/16/98</u>	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson Signature <u><i>TW Farker</i></u> Date <u>7/16/98</u>			

ORIGINAL