

ECS Configuration Change Request

Page 1 of 13

1. Originator Shankar Rachakonda		2. Log Date 7/16/98		3. CCR #: 98-0820		4. REV:		5. Tel: x1134		6. Office : Rel. Dev.	
7. Title: Install upgraded Sun OS patches in IDG cell for evaluation and testing											
8. Originator Signature <i>[Signature]</i>		9. Date: 07/16/98		10. Class IN		11. Type: CCR		12. Need Date: 07/20/97			
13. Office Manager Signature <i>[Signature]</i>		14. Date: 7/16/98		15. Date CCB Decision Needed: 07/17/98		16. Category of Change: RTM		17. Priority: Emergency			
18. Documentation/Drawings Impacted: NONE				19. Schedule Impact:		20. CI(s) Affected: NONE					
21. Release Affected: Drop 5A				22. Date due to Customer: N/A		23. Impl. Date:		24. Effectivity of Change:		25. Est. Cost None	
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input checked="" type="checkbox"/>											
27. Description of Change: (use additional Sheets as necessary) The Sun OS patch baseline needs to be updated because for the following reasons: - vendor support - Y2K compliance - recommended by Transarc DCE patch upgrade											
28. Proposed Solution: (use additional sheets if necessary) Install the attached Sun OS Patch list on all three machines (sdps1, minotaur & clydes) in the IDG Cell.											
29. Alternate Solution: (use additional sheets if necessary) None.											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Available slot in the Integration Lab for Transarc DCE and SUN patch testing will not be met.											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input checked="" type="checkbox"/>											
34. Board Comments:								35. Work Assigned To: <i>RTSC</i>			
36. Release Authorized:						37. CM Verified/Date:					
38. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 7/17/98				39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS Forward ESDIS ERB				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL