




## ECS Configuration Change Request

Page 1 of 1

1. Originator Art Cohen		2. Log Date		3. CCR #: 98-0824		4. REV: -		5. Tel: 0605		6. Office: 2064	
7. Title: 4p1 Patch - Ingest NCR 15882											
8. Originator Signature 			9. Date: 7/17/98		10. Class 1/4		11. Type: CCR		12. Need Date: 7/17/98		
13. Office Manager Signature 			14. Date: 7/17/98		15. Date CCB Decision Needed:		16. Category of Change: <del>REM</del>		17. Priority: Routine		
18. Documentation/Drawings Impacted: none				19. Schedule Impact:				20. CI(s) Affected: Ingest			
21. Release Affected: 4p1			22. Date due to Customer:		23. Impl. Date:		24. Effectivity of Change:		25. Est. Cost Small		
26. Source Reference: NCR <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> NCR15882											
27. Description of Change: (use additional Sheets as necessary) The change is to the Ingest GUI, Request Manager, and Granule Server. See attached merge form for details of files that changed.											
28. Proposed Solution: (use additional sheets if necessary) This NCR fix addresses the problem encountered in the VATC where the hdf version GDAS was successfully processed but failed to be archived. The reason for the failure was that SDSRV received the same RPCID for the hdf version of GDAS (GDASOZFH) as the original GRIB version (GDAS_OZF). The problem is related to how Ingest was utilizing and passing the RPCID in subtransactions and submessaging. T NCR 15882											
29. Alternate Solution: (use additional sheets if necessary) None											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Without this change, data types that are covered by Ingest and require two SDSRV inserts will fail to archive the converted data.											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments: Install Instructions to be provided								35. Work Assigned To: Art Cohen			
36. Release Authorized						37. CM Verified/Date:					
38. EDF/REL2 CCB Chair (Sign/Date):  7/17/98				39. Disposition: App <input type="checkbox"/> A/C <input checked="" type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL