



ECS Configuration Change Request

Page 1 of 1

1. Originator Vic Cooke		2. Log Date 7/20/98		3. CCR #: 98-0826		4. REV: -		5. Tel: 925-0631		6. Office : SED-TEST	
7. Title: LM Test Section Supervisor											
8. Originator Signature 		9. Date: 7/20/98		10. Class I/N		11. Type: CCR		12. Need Date: 7/20/98			
13. Office Manager Signature		14. Date: 7/20/98		15. Date CCB Decision Needed:		16. Category of Change: Update Baseline		17. Priority: Urgent			
18. Documentation/Drawings Impacted: VATC Baseline				19. Schedule Impact: none		20. CI(s) Affected:					
21. Release Affected: 4P1		22. Date due to Customer: 7/23/98		23. Impl. Date: 7/20/98		24. Effectivity of Change:		25. Est. Cost Small			
26. Source Reference: NCR <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/>											
27. Description of Change: (use additional Sheets as necessary) NCR16137 - Pull Monitor cannot be started under the cmshared mode											
28. Proposed Solution: (use additional sheets if necessary) The kftp daemon needs to be disabled and the ftpd_LLL daemon enables (as the default) and logging enabled											
29. Alternate Solution: (use additional sheets if necessary) none											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) The VATC will not be in sync with all other ECS DADS entities (i.e., DAACs, EDF, Mini-DAAC)											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input checked="" type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input checked="" type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input checked="" type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To: RTSC			
36. Release Authorized				37. CM Verified/Date:							
38. EDF/REL2 CCB Chair (Sign/Date):  7/20/98				39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS Forward ESDIS ERB				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL