

## ECS Configuration Change Request

Page 1 of 1

1. Originator Jim Weller	2. Log Date 7/22/98	3. CCR #: 98-0830	4. REV:	5. Tel: 4023	6. Office CSG
7. Title: Evaluation of Clearcase 3.2 For HP					
8. Originator Signature <i>Jim Weller</i>	9. Date: 7/22/98	10. Class IN	11. Type: CCR	12. Need Date: 7/31/98	
13. Office Manager Signature <i>Richard A. Gerber</i>	14. Date: 7/22/98	15. Date CCB Decision Needed: 7/23/98	16. Category of Change: <del>DEM</del> 300	17. Priority: Routine	
18. Documentation/Drawings Impacted: None		19. Schedule Impact: None		20. CI(s) Affected: All	
21. Release Affected: <del>2</del> N/A	22. Date due to Customer:	23. Impl. Date: 7/23/98	24. Effectivity of Change:	25. Est. Cost None	
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input checked="" type="checkbox"/>					
27. Description of Change: (use additional Sheets as necessary) In conjunction with CCR 98-0835, please install Clearcase 3.2 version for evaluation. CCR 98-0835 upgrades the hp operating system from 10.01 to 10.20, all patches that are needed were already documented in previous CCR. This is to be done on slimer for evaluation purposes only.					
28. Proposed Solution: (use additional sheets if necessary) Install Clearcase 3.2 client on slimer for evaluation					
29. Alternate Solution: (use additional sheets if necessary) none					
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) no evaluation of Clearcase 3.2					
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input checked="" type="checkbox"/> Test <input type="checkbox"/>					
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input checked="" type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>					
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>					
34. Board Comments:			35. Work Assigned To: RTSC		
36. Release Authorized			37. CM Verified/Date:		
38. EDF/REL2 CCB Chair (Sign/Date): <i>Walter Cant</i> 7/23/98	39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS Forward ESDIS ERB		40. ESDIS ERB Concurrence:		
41. ECS CCB Chair (Sign/Date):	42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		43. CCR Closed Date:		

CM01JL98

ORIGINAL

*bm/cam*