

ECS Configuration Change Request

Page 1 of 1

1. Originator Jeff Richburg		2. Log Date 7/21/98		3. CCR #: 98-0831		4. REV: —		5. Tel: 0532		6. Office: 2034B	
7. Title: Discover 6.0 Evaluation											
8. Originator Signature <i>Jeff Richburg</i>			9. Date: 07/21/98		10. Class I		11. Type: CCR		12. Need Date: 07/31/98		
13. Office Manager Signature <i>Richard A. Gordon</i>			14. Date: 07/21/98		15. Date CCB Decision Needed: 07/22/98		16. Category of Change: Other		17. Priority: Routine		
18. Documentation/Drawings Impacted: NONE				19. Schedule Impact: N/A			20. CI(s) Affected: N/A				
21. Release Affected: N/A			22. Date due to Customer: N/A		23. Impl. Date: 07/31/98		24. Effectivity of Change: N/A		25. Est. Cost: None		
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input checked="" type="checkbox"/> New Version Evaluation											
27. Description of Change: (use additional Sheets as necessary) Current version of software needs enhancements that were to be included in this release.											
28. Proposed Solution: (use additional sheets if necessary) Install new version of Discover for testing with previous modified scripts on phobos in a test environment. No new O/S patches are necessary for this											
29. Alternate Solution: (use additional sheets if necessary)											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Software will remain a version behind and fixes incorporated into this version will not be implemented.											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input checked="" type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input checked="" type="checkbox"/> Discover Support Group											
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To: RTSC			
36. Release Authorized						37. CM Verified/Date:					
38. EDF/REL2 CCB Chair (Sign/Date): <i>David D. Gandy 7/22/98</i>				39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS Forward ESDIS ERB				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL

FRW/CM