

## ECS Configuration Change Request

Page 1 of 1

1. Originator Shankar Rachakonda	2. Log Date 7-21-98	3. CCR #: 98-0835	4. REV: -	5. Tel: x1134	6. Office : Rel. Dev
7. Title: Evaluation of HP UX 10.20 & DCE patch upgrade					
8. Originator Signature <i>R. V. B. Ravina</i>	9. Date: 07/21/98	10. Class IN	11. Type: CCR	12. Need Date: 07/22/98	
13. Office Manager Signature <i>R. V. B. Ravina</i>	14. Date: 7/21/98	15. Date CCB Decision Needed: 07/22/98		16. Category of Change: Other	17. Priority: Urgent
18. Documentation/Drawings Impacted: NONE.		19. Schedule Impact:		20. CI(s) Affected:	
21. Release Affected: Drop 4 PL	22. Date due to Customer: 09/28/98	23. Impl. Date:		24. Effectivity of Change:	25. Est. Cost None
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input checked="" type="checkbox"/>					
27. Description of Change: (use additional Sheets as necessary) The HP OS needs to be updated because the current baseline version does not have Y2K compliance and the vendor will not support the current baseline through 06/99. The DCE patches on HP also need to be updated.  Please attached Evaluation Plan and schedule for details.					
28. Proposed Solution: (use additional sheets if necessary) - Upgrade slimer (IDG cell) to HP UX 10.20 + patches (see attached patch list) to enable IDG and MSS to carry out the evaluation and tests (see attachments) - Install the following COTS products on the specified machines: slimer                      - HP Open View, Physical Network Manager, Remedy, Tivoli server, Netscape Enterprise Server drepper & clydes        - Tivoli clients					
29. Alternate Solution: (use additional sheets if necessary) None					
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Integration Lab and Launch readiness will be affected.					
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>					
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input checked="" type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>					
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>					
34. Board Comments:				35. Work Assigned To: <i>RTSC</i>	
36. Release Authorized:		37. CM Verified/Date:			
38. EDF/REL/CCB Chair (Sign/Date): <i>[Signature]</i>		39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS    Forward ESDIS ERB		40. ESDIS ERB Concurrence:	
41. ECS CCB Chair (Sign/Date):		42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		43. CCR Closed Date:	

CM01JL98

ORIGINAL

frew/cm