




ECS Configuration Change Request

Page 1 of 1

1. Originator Michelle D. Johnson		2. Log Date 7/23/98		3. CCR #: 98-0842		4. REV: -		5. Tel: X4033		6. Office : 3032D	
7. Title: Configure "Portugal" for Pre-Integration IOS/DMS efforts.											
8. Originator Signature 			9. Date: 07-23-98		10. Class IN		11. Type: CCR		12. Need Date: 7-31-98		
13. Office Manager Signature 			14. Date: 07-23-98		15. Date CCB Decision Needed: 7-23-98		16. Category of Change: Other		17. Priority: Routine		
18. Documentation/Drawings Impacted: N/A					19. Schedule Impact: None		20. CI(s) Affected: None				
21. Release Affected: N/A			22. Date due to Customer: N/A		23. Impl. Date:		24. Effectivity of Change:		25. Est. Cost: None		
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/>											
27. Description of Change: (use additional Sheets as necessary) Accessibility on "Portugal" to /opt and /usr/ecs for pre-integration usage.											
28. Proposed Solution: (use additional sheets if necessary) Install the directories /opt/SUNWspro, SUNWabe, SUNWasevm, SUNWconn, SUNWvts, SUNWvxva, SUNWvxvm and /usr/ecs on "Portugal" EIN#0688 for IOS/DMS pre-integration efforts.											
29. Alternate Solution: (use additional sheets if necessary) Include both directories as a standard for configuration of machines when loading the OS.											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) The developers within the IOS/DMS Subsystem will not have access to the DAR, DEV, DEV04, SHARED and TS1 nodes for pre-integration efforts.											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To: RTSC			
36. Release Authorized _____						37. CM Verified/Date: _____					
38. EDF/REL2 CCB Chair (Sign/Date):  7/23/98				39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL