

ECS Configuration Change Request

Page 1 of 1

1. Originator Byron V. Peters		2. Log Date 7/24/98		3. CCR #: 98-0850		4. REV: -		5. Tel: 4077		6. Office SED/HWE	
7. Title: Update NFS mount points for all DAACs											
8. Originator Signature <i>Byron V. Peters</i>		9. Date: 7/23/98		10. Class II		11. Type: CCR		12. Need Date: 7/27/98			
13. Office Manager Signature <i>Handy Hollinger</i>		14. Date: 7/23/98		15. Date CCB Decision Needed: 7/23/98		16. Category of Change: Update Baseline		17. Priority: Emergency			
18. Documentation/Drawings Impacted: 920-TDX-008				19. Schedule Impact: None		20. CI(s) Affected: All					
21. Release Affected: Drop 4P1			22. Date due to Customer: N/A		23. Impl. Date: 7/27/98		24. Effectivity of Change: 8/14/98		25. Est. Cost: None		
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> None											
27. Description of Change: (use additional Sheets as necessary) Drop 4P adds a number of servers and clients to the mount point structure that were not previously required. <i>4P1</i>											
28. Proposed Solution: (use additional sheets if necessary) Update the existing baseline per the attached spreadsheet.											
29. Alternate Solution: (use additional sheets if necessary) None											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Drop 4P1 will not function.											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input checked="" type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> GO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input checked="" type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Ver: <input type="checkbox"/> <input type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To: <i>RTSC & All DAACS CM</i>			
36. Release Authorized: <i>[Signature]</i>						37. CM Verified/Date: <i>7/24/98</i>					
38. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i>				39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date): <i>[Signature]</i>				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL