

ECS Configuration Change Request

Page 1 of 1

1. Originator Jim Weller		2. Log Date 7/24/98		3. CCR #: 98-0856		4. REV:		5. Tel: 4023		6. Office : CSG	
7. Title: Removal of 7.2 Compilers											
8. Originator Signature <i>Jim Weller</i>			9. Date: 7/24/98		10. Class IN		11. Type: CCR		12. Need Date: 8/1/98		
13. Office Manager Signature <i>Richard A. Herbay</i>			14. Date: 7/24/98		15. Date CCB Decision Needed:		16. Category of Change: RTM		17. Priority: Routine		
18. Documentation/Drawings Impacted: None				19. Schedule Impact:			20. CI(s) Affected:				
21. Release Affected: B			22. Date due to Customer:		23. Impl. Date:		24. Effectivity of Change: 7/31/98		25. Est. Cost None		
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/>											
27. Description of Change: (use additional Sheets as necessary) Remove 7.2 compilers from machine scully and return it to the original 7.1 version that is baselined											
28. Proposed Solution: (use additional sheets if necessary) Remove 7.2 compilers from Scully, re-install 7.1 compilers											
29. Alternate Solution: (use additional sheets if necessary) none											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Clearcase Support only has 1 machine to build on, and it is being shared with development, this greatly increases the time it takes to build.											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input checked="" type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To: <i>RTSC</i>			
36. Release Authorized						37. CM Verified/Date:					
38. EDF/REL2 CCB Chair (Sign/Date): <i>Donna Cant</i> 7/27/98				39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL