

ECS Configuration Change Request

Page 1 of 1

1. Originator LaVerne Jackson-		2. Log Date 7/24/98		3. CCR #: 98-0857		4. REV: -		5. Tel: 301 925-1147		6. Office SED	
7. Title: Release Drop 4P1 to SMC for Delivery to the DAACs											
8. Originator Signature <i>LaVerne Jackson</i>		9. Date: 7/24/98		10. Class: <u>4</u>		11. Type: CCR		12. Need Date: 7/27/98			
13. Office Manager Signature <i>M. J.</i>		14. Date: 7/24/98		15. Date CCB Decision Needed: 7/24/98		16. Category of Change: Update Baseline		17. Priority: Emergency			
18. Documentation/Drawings Impacted: 914-TDA-038, 039,				19. Schedule Impact: None		20. CI(s) Affected: All					
21. Release Affected: Drop 4P1				22. Date due to Customer: N/A		23. Impl. Date: 7/27/98		24. Effectivity of Change: All sites		25. Est. Cost None	
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input checked="" type="checkbox"/> Other: <input type="checkbox"/> Drop 4P1 Build Plan											
27. Description of Change: (use additional Sheets as necessary) Delivery of new drop which includes new functionality and NCR fixes											
28. Proposed Solution: (use additional sheets if necessary) Delivery of tar files for HP, SUN, and SGI platforms, delivery of documentation for custom and cots configuration, and the Drop 4P1 Installation Notes											
29. Alternate Solution: (use additional sheets if necessary) N/A											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary)											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input checked="" type="checkbox"/> Test <input checked="" type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input checked="" type="checkbox"/> Clearcase Support Group <input checked="" type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input checked="" type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments: Ken Cacknell to provide updates to Install. Notes								35. Work Assigned To: Clearcase Group CM			
36. Release Authorized						37. CM Verified/Date:					
38. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 7/24/98				39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS Forward ESDIS ERB				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL