

## ECS Configuration Change Request

Page 1 of 1

1. Originator Howard Ausden		2. Log Date 7-27-98		3. CCR #: 98-0861		4. REV: -		5. Tel: x1132		6. Office : 2025			
7. Title: Install SUDO at DAACs with 4P1													
8. Originator Signature <i>AA Ausden</i>		9. Date: 7:24:98		10. Class II		11. Type: CCR		12. Need Date: 7:31:98					
13. Office Manager Signature <i>AA Ausden</i>		14. Date: 7:24:98		15. Date CCB Decision Needed: 7:27:98		16. Category of Change: Update Baseline		17. Priority: Emergency					
18. Documentation/Drawings Impacted: 920-TDx-002; 910-TDA-003, 910-TDA-010				19. Schedule Impact:		20. CI(s) Affected: STMGT							
21. Release Affected: 4P1		22. Date due to Customer: 7:31:98		23. Impl. Date:		24. Effectivity of Change:		25. Est. Cost Small					
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/>													
27. Description of Change: (use additional Sheets as necessary) The storage management tape servers use ioclis to send SCSI commands to the tape drives. Since the ioclis perform kernel I/O, root or sudo is required for the servers.													
28. Proposed Solution: (use additional sheets if necessary) Deploy the SUDO shareware tool to the Distribution Servers at EDC, LaRC, GSFC, and NSIDC. Use SUDO at each DAAC to grant root access to EcDsSt4MMServer, EcDsSt8MMServer, and EcDsStd3Server.													
29. Alternate Solution: (use additional sheets if necessary) None													
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) No distribution to tape or ingest from tape in 4P1.													
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>													
32. Organization(s) Affected: Arch Off <input checked="" type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>													
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other <input type="checkbox"/>													
34. Board Comments: <i>Action: Coordinate with the install teams to ensure this is performed at DAACs as part of 4P1 install.</i>						35. Work Assigned To:							
36. Release Authorized: <i>[Signature]</i> 7/27/98						37. CM Verified/Date:							
38. EDF/REL 2 CCB Chair (Sign/Date):						39. Disposition: App <input type="checkbox"/> A/C <input checked="" type="checkbox"/> W <input type="checkbox"/> Forward ECS Forward ESDIS ERB						40. ESDIS/ERB Concurrence:	
41. ECS CCB Chair (Sign/Date):						42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>						43. CCR Closed Date:	

CM01JL98

ORIGINAL