

ECS Configuration Change Request

Page 1 of 1

1. Originator Sharon Dennison		2. Log Date 7-28-98		3. CCR #: 98-0862		4. REV: —		5. Tel: X1041 RM 2130		6. Office Dev	
7. Title: Update to Draft CDRL 305 - Segment/Design Specification for the ECS Project for 4P1/4PL											
8. Originator Signature <i>S. H. Dennison</i>		9. Date: 7/27/98		10. Class II		11. Type: CCR		12. Need Date: 7/31/98			
13. Office Manager Signature <i>[Signature]</i>		14. Date: 7/27/98		15. Date CCB Decision Needed: 7/29/98		16. Category of Change: Rev Update		17. Priority: Routine			
18. Documentation/Drawings Impacted: Draft CDRL 305 305-CD-100				19. Schedule Impact: None		20. CI(s) Affected:					
21. Release Affected: V2.0		22. Date due to Customer: 7/31/98		23. Impl. Date: 7/31/98		24. Effectivity of Change: 7/31/98		25. Est. Cost Small			
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input checked="" type="checkbox"/>											
27. Description of Change: (use additional Sheets as necessary) Update to CDRL 305 to include design information for drops 4P1/4PL functionality											
28. Proposed Solution: (use additional sheets if necessary) Update Document											
29. Alternate Solution: (use additional sheets if necessary) None											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Fail to deliver design documentation for 4P1/4PL: ECS would fail to deliver a promised document											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input checked="" type="checkbox"/> Test <input checked="" type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input checked="" type="checkbox"/> CM <input checked="" type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input checked="" type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf <input checked="" type="checkbox"/> Acpt <input checked="" type="checkbox"/> Other <input checked="" type="checkbox"/> DMO											
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To:			
36. Release Authorized						37. CM Verified/Date:					
38. EDF/REL/CCB Chair (Sign/Date): <i>[Signature]</i> 7/28/98				39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS Forward ESDIS ERB				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL