




ECS Configuration Change Request

Page 1 of 1

1. Originator Michelle D. Johnson c/o Royal White		2. Log Date 7-27-98	3. CCR #: 98-0864	4. REV: -	5. Tel: X4033	6. Office : Dev																
7. Title: STMGT and DDIST Sybase Login																						
8. Originator Signature 		9. Date: 07-27-98	10. Class II	11. Type: CCR	12. Need Date: 7/29/98																	
13. Office Manager Signature 		14. Date: 07-27-98	15. Date CCB Decision Needed: 7/28/98		16. Category of Change: Other	17. Priority: Routine																
18. Documentation/Drawings Impacted:			19. Schedule Impact:		20. CI(s) Affected: STMGT, DDIST																	
21. Release Affected:		22. Date due to Customer: N/A	23. Impl. Date: 7/29/98		24. Effectivity of Change: N/A	25. Est. Cost None																
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> None																						
27. Description of Change: (use additional Sheets as necessary) A new employee is working on the STMGT and DDIST subsystem databases. Sybase logins are needed to begin working.																						
28. Proposed Solution: (use additional sheets if necessary) Request RTSC create the following Sybase logins: <table border="1"> <thead> <tr> <th>Sybase Server</th> <th>Login</th> <th>Password</th> <th>Default Database</th> </tr> </thead> <tbody> <tr> <td>cherokee_svr</td> <td>tfoote</td> <td>welcome</td> <td>stmgtdb1_RCCLAB1OPS</td> </tr> <tr> <td>comanche_svr</td> <td>tfoote</td> <td>welcome</td> <td>stmgtdb1_DEV</td> </tr> <tr> <td>delaware_svr</td> <td>tfoote</td> <td>welcome</td> <td>EcDsDistributionServer</td> </tr> </tbody> </table>							Sybase Server	Login	Password	Default Database	cherokee_svr	tfoote	welcome	stmgtdb1_RCCLAB1OPS	comanche_svr	tfoote	welcome	stmgtdb1_DEV	delaware_svr	tfoote	welcome	EcDsDistributionServer
Sybase Server	Login	Password	Default Database																			
cherokee_svr	tfoote	welcome	stmgtdb1_RCCLAB1OPS																			
comanche_svr	tfoote	welcome	stmgtdb1_DEV																			
delaware_svr	tfoote	welcome	EcDsDistributionServer																			
29. Alternate Solution: (use additional sheets if necessary) None.																						
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Developers will be unable to perform work.																						
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>																						
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>																						
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>																						
34. Board Comments:				35. Work Assigned To:																		
36. Release Authorized _____			37. CM Verified/Date: _____																			
38. EDF/REL2 CCB Chair (Sign/Date):  7/29/98		39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>		40. ESDIS ERB Concurrence:																		
41. ECS CCB Chair (Sign/Date):		42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		43. CCR Closed Date:																		

CM01JL98

ORIGINAL

TRW/