

ECS Configuration Change Request

Page 1 of 1

1. Originator Michelle D. Johnson c/o Royal White		2. Log Date 7-27-98	3. CCR #: 98-0865	4. REV: —	5. Tel: X4033	6. Office : Dev
7. Title: ECS Assist Database DBO Change						
8. Originator Signature <i>Michelle D. Johnson</i>		9. Date: 07-27-98	10. Class IN	11. Type: CCR	12. Need Date: 7/31/98	
13. Office Manager Signature <i>[Signature]</i>		14. Date: 07-27-98	15. Date CCB Decision Needed: 7/28/98		16. Category of Change: Other	17. Priority: Emergency
18. Documentation/Drawings Impacted:			19. Schedule Impact:		20. CI(s) Affected: N/A	
21. Release Affected:		22. Date due to Customer: N/A	23. Impl. Date: 7/31/98		24. Effectivity of Change: N/A	25. Est. Cost None
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> None						
27. Description of Change: (use additional Sheets as necessary) The DBO of the ECS Assist database has changed.						
28. Proposed Solution: (use additional sheets if necessary) Request RTSC change the DBO of EcsAssist database on comanche_srvr from bmagill to dclark.						
29. Alternate Solution: (use additional sheets if necessary) None.						
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Derrick Clark will not be able to access the EcsAssist database on "Comanche".						
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>						
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>						
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>						
34. Board Comments:				35. Work Assigned To:		
36. Release Authorized _____			37. CM Verified/Date:			
38. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 7/29/98		39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>		40. ESDIS ERB Concurrence:		
41. ECS CCB Chair (Sign/Date):		42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		43. CCR Closed Date:		

CM01JL98

ORIGINAL

[Signature]