

ECS Configuration Change Request

Page 1 of 1

1. Originator Maureen Muganda		2. Log Date 7-28-98		3. CCR #: 98-0866		4. REV: —		5. Tel: 4150		6. Office DEV	
7. Title: Drop 4PL 311 documentation											
8. Originator Signature <i>Maureen Muganda</i>			9. Date: 7/21/98		10. Class II		11. Type: CCR		12. Need Date: 7/31/98		
13. Office Manager Signature <i>John S. Clancy</i>			14. Date: 7/27/98		15. Date CCB Decision Needed: 7/28/98		16. Category of Change: Other		17. Priority: Routine		
18. Documentation/Drawings Impacted: 311-CD-101 thru 109					19. Schedule Impact: None		20. CI(s) Affected: All DDIST, DM, IOS, INGEST, IOS, PDPS, STMGIT, SUBSRV, SDSRV CIs				
21. Release Affected: Release 2.0			22. Date due to Customer: 7/31/98		23. Impl. Date:		24. Effectivity of Change:		25. Est. Cost None		
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/>											
27. Description of Change: (use additional Sheets as necessary) 311 documentation must be updated to reflect Release 2.0 Drop 4PL database design											
28. Proposed Solution: (use additional sheets if necessary) Publish Drop 4PL 311 series to document database design.											
29. Alternate Solution: (use additional sheets if necessary)											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Sybase configuration recommendations will not be sufficiently tested in a normal operations environment. Can not ensure that Sybase is configured correctly to support the expected processing requirements of each DAAC.											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input checked="" type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input checked="" type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input checked="" type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input checked="" type="checkbox"/> CM <input checked="" type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input checked="" type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> <input checked="" type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input checked="" type="checkbox"/> AK <input checked="" type="checkbox"/> JPL <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To:			
36. Release Authorized						37. CM Verified/Date:					
38. EDF/REL 2 CCB Chair (Sign/Date): <i>[Signature]</i> 7/28/98				39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL