




## ECS Configuration Change Request

Page 1 of 1

1. Originator Michelle D. Johnson		2. Log Date 7/28/98		3. CCR #: 98-0868		4. REV: -		5. Tel: X4033		6. Office : DEV	
7. Title: Configure "Sparrow" for Remedy Evaluation within MSS Subsystem											
8. Originator Signature 			9. Date: 07-28-98		10. Class IN		11. Type: CCR		12. Need Date: 7-30-98		
13. Office Manager Signature 			14. Date: 07-28-98		15. Date CCB Decision Needed:		16. Category of Change: RTM		17. Priority: Emergency		
18. Documentation/Drawings Impacted: N/A				19. Schedule Impact:			20. CI(s) Affected: MACI				
21. Release Affected:			22. Date due to Customer: N/A		23. Impl. Date:		24. Effectivity of Change:		25. Est. Cost None		
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> N/A											
27. Description of Change: (use additional Sheets as necessary) "Sparrow" is being reallocated to the EDF for COTS upgrade evaluation purposes.											
28. Proposed Solution: (use additional sheets if necessary) Upgrade "Sparrow" HP-UX from 9.05 to 10.20 with the evaluation patches baseline. Ref: CCR 98-0835 Install Remedy ARS DSO Version 3.2 and Sybase on "Sparrow". Ref: CCR 98-0796											
29. Alternate Solution: (use additional sheets if necessary) To acquire another HP to evaluate Remedy ARS DSO.											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will be unable to evaluate Remedy ARS DSO and determine if it can satisfy the trouble ticket forwarding requirements.											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To:  RTSC			
36. Release Authorized _____						37. CM Verified/Date: _____					
38. EDF/REL2 CCB Chair (Sign/Date):  7/28/98				39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL