

## ECS Configuration Change Request

Page 1 of 2

1. Originator Joan H. Schessler		2. Log Date 7-29-98		3. CCR #: 98-0871		4. REV:		5. Tel: 925-0426		6. Office : SED	
7. Title: Update Baseline for Features											
8. Originator Signature <i>Joan H. Schessler</i>		9. Date: 7/29/98 7/30/98		10. Class II		11. Type: CCR		12. Need Date: 7/31/98			
13. Office Manager Signature <i>Theresa D. ...</i>		14. Date: 7/30/98		15. Date CCB Decision Needed: 7/31/98		16. Category of Change: Update Baseline		17. Priority: Urgent			
18. Documentation/Drawings Impacted: Verification Database, P3				19. Schedule Impact: Update		20. CI(s) Affected: N/A					
21. Release Affected: 2.0		22. Date due to Customer: 7/31/98		23. Impl. Date: 7/31/98		24. Effectivity of Change: Immediate		25. Est. Cost: None			
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input checked="" type="checkbox"/> See Glenn Iona e-mail of 7/23/98, 6:50 pm											
27. Description of Change: (use additional Sheets as necessary) Update the Report baseline as part of effort to reconcile CCB baseline CCRs, MSA and P3 and keep them synchronized.											
28. Proposed Solution: (use additional sheets if necessary) Update drop information for three features, 3.19, 3.39, 4.3											
29. Alternate Solution: (use additional sheets if necessary) None recommended											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Reconciliation plan not implemented											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input checked="" type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To: ESDIS			
36. Release Authorized:				37. CM Verified/Date:							
38. EDF/REL 2 CCB Chair (Sign/Date): <i>[Signature]</i> 7/31/98				39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS Forward ESDIS ERB				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL