

## ECS Configuration Change Request

Page 1 of 1

1. Originator Randy Miller	2. Log Date 7/30/98	3. CCR #: 98-0879	4. REV: —	5. Tel: x0400	6. Office : 2078
7. Title: Deliver Patch to 4P Landsat for NCRs 16425 and 16505					
8. Originator Signature <i>Randy Miller</i>	9. Date: 7/30/98	10. Class II	11. Type: CCR	12. Need Date: 7/30/98	
13. Office Manager Signature <i>—</i>	14. Date: 7/30/98	15. Date CCB Decision Needed: 7/30/98	16. Category of Change: Update Baseline	17. Priority: Emergency	
18. Documentation/Drawings Impacted: VDD For 4P Landsat		19. Schedule Impact: None		20. CI(s) Affected: DSS/STMGT	
21. Release Affected: 4P Landsat	22. Date due to Customer: 8/24/98	23. Impl. Date: 7/30/98	24. Effectivity of Change: 7/30/98	25. Est. Cost None	
26. Source Reference: NCR <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> ECSed16425 and ECSed16505					
27. Description of Change: (use additional Sheets as necessary) Correct code in storage management to fix two referenced NCRs.					
28. Proposed Solution: (use additional sheets if necessary) Merge updates to 4P Landsat, re-build 4P Landsat, and re-deliver 4P Landsat tar files to the SMC as a patch to 4P Landsat for distribution to the VATC and Mini-DAAC.					
29. Alternate Solution: (use additional sheets if necessary) None.					
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) NCR 16425 prevents completion of tests involving large files and blocks performance tests. NCR 16505 causes intermittent core dumps under load conditions, which may also block performance and stability tests.					
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input checked="" type="checkbox"/>					
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input checked="" type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief E. <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt: <i>51 KLL</i> Other <input type="checkbox"/>					
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other <input type="checkbox"/>					
34. Board Comments:			35. Work Assigned To:		
36. Release Authorized			37. CM Verified/Date:		
38. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i>	39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS Forward ESDIS ERB		40. ESDIS ERB Concurrence:		
41. ECS CCB Chair (Sign/Date): <i>[Signature]</i>	42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		43. CCR Closed Date:		

CM01JL98

ORIGINAL