

ECS Configuration Change Request

Page 1 of 7

1. Originator Mike Mahoney	2. Log Date 7/31/98	3. CCR #: 98-0880	4. REV: -	5. Tel: 0825	6. Office SVA
7. Title: Updates to Test Cases and Features to Test Case mappings					
8. Originator Signature <i>m. Mahoney</i>	9. Date: 7/30/98 7/31/98	10. Class II	11. Type: CC	12. Need Date:	
13. Office Manager Signature <i>Karen L. Deen</i>	14. Date: 7/31/98	15. Date CCB Decision Needed: 7/31/98	16. Category of Change: Update Baselin	17. Priority: Urgen	
18. Documentation/Drawings Impacted:		19. Schedule Impact: None	20. CI(s) Affected: None		
21. Release Affected:	22. Date due to Customer:	23. Impl. Date:	24. Effectivity of Change:	25. Est. Cost Non	
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input checked="" type="checkbox"/> ECS Verification Database					
27. Description of Change: (use additional Sheets as necessary) This CCR identifies changes that need to be made to the ECS MSA VDB 'baseline' to bring it into conformance with the most recent population of test cases and their mappings of features to SVAT test cases.					
28. Proposed Solution: (use additional sheets if necessary) Incorporate the updates to the ECS MSA VDB 'baseline' in accordance with the following attachments: Table 1: Test Case Additions Table 2: Test Case Deletions Table 3: Addition of Feature to Test Case mapping Table 4: Deletion of Features to Test Case mapping					
29. Alternate Solution: (use additional sheets if necessary) None					
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) The Verification Database will not have upto date information on Test Cases.					
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input checked="" type="checkbox"/>					
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input checked="" type="checkbox"/> Sys Eng. <input checked="" type="checkbox"/> Sys Ver <input type="checkbox"/> Acpt <input checked="" type="checkbox"/> Other <input type="checkbox"/> <i>Other</i>					
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input checked="" type="checkbox"/>					
34. Board Comments:			35. Work Assigned To: <i>EDSIS</i>		
36. Release Authorized		37. CM Verified/Date:			
38. EDF/REL2 CCB Chair (Sign/Date): <i>Twinkle 7/31/98</i>		39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>		40. ESDIS ERB Concurrence:	
41. ECS CCB Chair (Sign/Date):		42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		43. CCR Closed Date:	

CM01JL98

ORIGINAL