




ECS Configuration Change Request

Page 1 of 1

1. Originator Andy NEWTON		2. Log Date 7/31/98		3. CCR #: 98-0882		4. REV: -		5. Tel: 1128		6. Office : SE/S.Dev.	
7. Title: Move of 'ArcView GIS' PC geographic data plotting s/w tool to different PC											
8. Originator Signature 			9. Date: 7/31/98		10. Class IN		11. Type: CCR		12. Need Date: 8/5/98		
13. Office Manager Signature 			14. Date: 7/31/98		15. Date CCB Decision Needed: 8/3/98		16. Category of Change: Other		17. Priority: Urgent ROUTINE		
18. Documentation/Drawings Impacted: None - tool only					19. Schedule Impact: NONE		20. CI(s) Affected: NONE				
21. Release Affected: 5A - SQS test			22. Date due to Customer:n/a		23. Impl. Date: 8/4/98		24. Effectivity of Change:n/a		25. Est. Cost None		
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input checked="" type="checkbox"/> Needed for diagnostic use with COTS testing (SQS3.x) before upgrade integration can commence.											
27. Description of Change: (use additional Sheets as necessary) ECS has a single copy of this tool. It is currently installed on the PC of Melvin Tucker (x4126) as a legacy from his previous work with SQS testing. He is now no longer involved with this activity. The tool is therefore needed on the PC of one of those currently involved, e.g. as requested that of Andy Newton (x1128. office 3003).											
28. Proposed Solution: (use additional sheets if necessary) Install and test on PC of Andy Newton. <i>John Conkey. cfp</i> De-install from PC of Melvin Tucker.											
29. Alternate Solution: (use additional sheets if necessary) Purchase of additional license (est. cost \$500)											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inability to verify SQS test results - inability to complete testing of new version for integration (planned start 8/24).											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input checked="" type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> SDE <input checked="" type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input checked="" type="checkbox"/>											
34. Board Comments:								35. Work Assigned To: <i>RTSC</i>			
36. Release Authorized _____						37. CM Verified/Date: _____					
38. EDF/REL2 CCB Chair (Sign/Date):  8/3/98				39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL