

ECS Configuration Change Request

Page / of /

1. Originator Carol Lindsey		2. Log Date 7-31-98		3. CCR #: 98-0883		4. REV: —		5. Tel: 883-4074		6. Office : DDMG	
7. Title: Install Adaptive Server 11.5.1 on Shelby for Evaluation											
8. Originator Signature <i>Carol Lindsey</i>		9. Date: 07/30/98		10. Class IN		11. Type: DEV		12. Need Date: 08/05/98			
13. Office Manager Signature <i>Peter S. Mathur</i>		14. Date: 7/31/98		15. Date CCB Decision Needed:		16. Category of Change: Other		17. Priority: Routine			
18. Documentation/Drawings Impacted: NA				19. Schedule Impact:		20. CI(s) Affected:					
21. Release Affected:		22. Date due to Customer:		23. Impl. Date:		24. Effectivity of Change:		25. Est. Cost None			
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/>											
27. Description of Change: (use additional Sheets as necessary) Install Adaptive Server 11.5.1 on Shelby for evaluation.											
28. Proposed Solution: (use additional sheets if necessary) Set up a separate environment for the installation of Adaptive Server on Shelby for testing. The installation will be done by EDS.											
29. Alternate Solution: (use additional sheets if necessary)											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Without this installation DDMG will not be able to test how their code will run with the new version of sybase.											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments: <i>Bring EVAL Plan Back to CCB. by Aug 14, 1998.</i>								35. Work Assigned To: <i>EDS</i>			
36. Release Authorized _____						37. CM Verified/Date: _____					
38. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 8/5/98				39. Disposition: App <input checked="" type="checkbox"/> C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS Forward ESDIS ERB				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL

CM/TW