

ECS Configuration Change Request

Page 1 of 1

1. Originator LaVerne Jackson-	2. Log Date 7-30-98	3. CCR #: 98-0884	4. REV: -	5. Tel: 301 925-1147	6. Office : SED
7. Title: Version 2 Drop 4P1.01 Patch Release (Documentation Release Only)					
8. Originator Signature <i>LaVerne Jackson</i>	9. Date: 7/31/98	10. Class II	11. Type: CCR	12. Need Date: 7/31/98	
13. Office Manager Signature <i>Mike</i>	14. Date: 7/31/98	15. Date CCB Decision Needed: 7/31/98	16. Category of Change: Update Baseline	17. Priority: Urgent	
18. Documentation/Drawings Impacted: 914-TDA-041		19. Schedule Impact: None	20. CI(s) Affected: MSS/EA		
21. Release Affected: Drop 4P1	22. Date due to Customer: N/A	23. Impl. Date: 7/31/98	24. Effectivity of Change: All sites	25. Est. Cost None	
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input checked="" type="checkbox"/> CCR 98-0877					
27. Description of Change: (use additional Sheets as necessary) Software (HP EA Patch) was delivered to the SMC as an emergency patch without proper documentation.					
28. Proposed Solution: (use additional sheets if necessary)					
29. Alternate Solution: (use additional sheets if necessary) N/A					
30. Consequences if Change(s) are not approved: (use additional sheets if necessary)					
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input checked="" type="checkbox"/> Test <input checked="" type="checkbox"/>					
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input checked="" type="checkbox"/> Clearcase Support Group <input checked="" type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>					
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input checked="" type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other <input type="checkbox"/>					
34. Board Comments:			35. Work Assigned To:		
36. Release Authorized		37. CM Verified/Date:			
38. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 7/31/98	39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>		40. ESDIS ERB Concurrence:		
41. ECS CCB Chair (Sign/Date):	42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		43. CCR Closed Date:		

CM01JL98

ORIGINAL