




ECS Configuration Change Request

Page 1 of 1

1. Originator Randy Miller		2. Log Date 7-31-98		3. CCR #: 98-0885		4. REV: —		5. Tel: x0400		6. Office 2078	
7. Title: Deliver Patch To 4P1 For Tivoli Scripts (NCR 16563)											
8. Originator Signature 			9. Date: 7/31/98		10. Class II		11. Type: CCR		12. Need Date: 7/31/98		
13. Office Manager Signature 			14. Date: 7/31/98		15. Date CCB Decision Needed: 7/31/98		16. Category of Change: Update Baseline		17. Priority: Emergency		
18. Documentation/Drawings Impacted: VDD For 4P1					19. Schedule Impact: none		20. CI(s) Affected: MSS				
21. Release Affected: 4P1				22. Date due to Customer: 7/31/98		23. Impl. Date: 7/31/98		24. Effectivity of Change: 7/31/98		25. Est. Cost None	
26. Source Reference: NCR <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> 16563											
27. Description of Change: (use additional Sheets as necessary) Tivoli scripts were not delivered in the 4P1 delivery.											
28. Proposed Solution: (use additional sheets if necessary) The required files exist under the 4P1 label. Tar the required files (see attached list) into a patch and deliver the patch to the SMC for distribution to the sites.											
29. Alternate Solution: (use additional sheets if necessary) None.											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Tivoli (customized to ECS) will not be available at the sites.											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input checked="" type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input checked="" type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To:			
36. Release Authorized _____						37. CM Verified/Date: _____					
38. EDF/REL2 CCB Chair (Sign/Date):  7/31/98				39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL