

ECS Configuration Change Request

Page 1 of 1

1. Originator Randy Bollinger		2. Log Date 8/03/98		3. CCR #: 98-0890		4. REV:		5. Tel: x0549		6. Office: SED	
7. Title: Remove MC-3 Card from Cherokee and install in EIN 1233											
8. Originator Signature <i>Randy Bollinger</i>		9. Date: 08/3/98		10. Class IN		11. Type: CCR		12. Need Date: 08/05/98			
13. Office Manager Signature <i>Randy Bollinger</i>		14. Date: 08/03/98		15. Date CCB Decision Needed: 08/04/98		16. Category of Change: Other		17. Priority: Routine Emergency			
18. Documentation/Drawings Impacted: None				19. Schedule Impact: None		20. CI(s) Affected:					
21. Release Affected: N/A		22. Date due to Customer: N/A		23. Impl. Date: 08/05/98		24. Effectivity of Change: 08/05/98		25. Est. Cost: Small			
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/>											
27. Description of Change: (use additional Sheets as necessary) When cherokee was upgraded to 1 GB of memory, the MC-3 card was removed from EIN 1233 so the memory could be 4-way interleaved. The MC-3 card is needed to reassemble the machine 1233. (PIXEL)											
28. Proposed Solution: (use additional sheets if necessary) Request permission to remove the 2nd MC-3 card and move the memory to the first card on Wednesday morning 08/05 at 6:00am. Cherokee will then have 1 GB of memory, 2-way interleaved, and the MC-3 Card will be installed in machine 1233. (PIXEL)											
29. Alternate Solution: (use additional sheets if necessary)											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Can't build other servers for IDG use in testing upcoming system upgrades without impacting other work.											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Ver Aupt <input type="checkbox"/> Other <input type="checkbox"/> <i>Randy Miller</i> <i>PC</i>											
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To: <i>Sarah LeWallen</i>			
36. Release Authorized						37. CM Verified/Date:					
38. EDF/REL/CCB Chair (Sign/Date): <i>TW</i> <i>8/4/98</i>				39. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL

pm/crm