

## ECS Configuration Change Request

Page 1 of 2

1. Originator Randy Haynes	2. Log Date 8/4/98	3. CCR #: 98-0892	4. REV: -	5. Tel: 0932	6. Office : 2110F
7. Title: Attach t1drg01 Directly to FDDI Switch in VATC					
8. Originator Signature <i>Randy Haynes</i>	9. Date: 8/3/98	10. Class II	11. Type: CCR	12. Need Date: 8/14/98	
13. Office Manager Signature <i>Walter B. ...</i>	14. Date: 8/3/98	15. Date CCB Decision Needed: 8/5/98	16. Category of Change: Update Baseline	17. Priority: Routine	
18. Documentation/Drawings Impacted: See attached sheet.		19. Schedule Impact: none	20. CI(s) Affected:		
21. Release Affected: V2	22. Date due to Customer:	23. Impl. Date:	24. Effectivity of Change:	25. Est. Cost None	
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/>					
27. Description of Change: (use additional Sheets as necessary) Host t1drg01 in the VATC is connected to a FDDI Concentrator and not directly to the FDDI Switch as the DRG servers are at the DAACs. This can cause incorrect performance measurement results in the VATC.					
28. Proposed Solution: (use additional sheets if necessary) Move host t1drg01 in VATC from FDDI Concentrator 2 to FDDI Switch Port 7. <i>THIS TASK WILL BE PERFORMED DURING THE NORMAL VATC MAINTENANCE PERIOD (5-8PM WEDNESDAYS).</i>					
29. Alternate Solution: (use additional sheets if necessary) none					
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Performance measurements collected in the VATC could give incorrect results.					
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>					
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf A <input type="checkbox"/> Other <input type="checkbox"/>					
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>					
34. Board Comments:			35. Work Assigned To: <i>CM</i>		
36. Release Authorized:		37. CM Verified/Date:			
38. EDP/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 8/5/98	39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		40. ESDIS ERB Concurrence:		
41. ECS CCB Chair (Sign/Date):		Forward ECS Forward ESDIS ERB		43. CCR Closed Date:	
42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>					

CM01JL98

ORIGINAL

*Bm/cor*

Additional Sheet

272

CCR #: 98-0892

Rev:

Originator: Randy Haynes

Telephone: 0932

Office: 2110F

Title: Attach t1drg01 Directly to FDDI Switch in VATC

**18: Documentation/Drawings Impacted:**

- 921-TDV-002-Rev:02
- 921-TDV-003-Rev:03
- 921-TDV-004-Rev:01

ORIGINAL