

ECS Configuration Change Request

Page 1 of 1

1. Originator Byron V. Peters		2. Log Date 8-4-98		3. CCR #: 98-0894		4. REV: —		5. Tel: 4077		6. Office : SED/HWE	
7. Title: Test SGI proposed NFS fix in VATC											
8. Originator Signature <i>Byron V. Peters</i>		9. Date: 8/4/98		10. Class II		11. Type: CCR		12. Need Date: 8/5/98			
13. Office Manager Signature <i>K. M. McKinnon</i>		14. Date: 8/4/98		15. Date CCB Decision Needed: 8/4/98		16. Category of Change: Other		17. Priority: Emergency			
18. Documentation/Drawings Impacted: N/A				19. Schedule Impact: none		20. CI(s) Affected: all					
21. Release Affected: all		22. Date due to Customer: N/A		23. Impl. Date: 8/5/98		24. Effectivity of Change:		25. Est. Cost: None			
26. Source Reference: NCR <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> ECSed15782											
27. Description of Change: (use additional Sheets as necessary) The NCR describes the very poor performance between the SGI ingest and the SGI DSS host.											
28. Proposed Solution: (use additional sheets if necessary) SGI technical support has identified a fix for the poor ingest performance. They believe that the ipg (fddi) interface is being overloaded on large file reads. The fix is a one line kernel parameter change. Specifically, in the /var/sysgen/master.d/if_ipg file modify the ipg_chksum to 0. See attached email message for details.											
29. Alternate Solution: (use additional sheets if necessary) None											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Continued unacceptably poor performance.											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input checked="" type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Ver <input type="checkbox"/> <input checked="" type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:						35. Work Assigned To: <i>Completed.</i>					
36. Release Authorized						37. CM Verified/Date: <i>C. P. 8/5/98</i>					
38. EDF/REL2 CCB Chair (Sign/Date): <i>T. W. 8/4/98</i>				39. Disposition: App ___ A/C ___ W ___ Forward ECS ___ Forward ESDIS ERB ___				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App ___ A/C ___ W ___				43. CCR Closed Date: <i>8/5/98</i>			

CM01JL98

ORIGINAL