

ECS Configuration Change Request

Page of

1. Originator LaVerne Jackson	2. Log Date 8/5/98	3. CCR #: 98-0896	4. REV: -	5. Tel: 301 925-1147	6. Office CM
7. Title: Release SUN DNS Patch Upgrade Kit to All DAACs					
8. Originator Signature <i>LaVerne Jackson</i>	9. Date: 8/5/98	10. Class II	11. Type: CCR	12. Need Date: 8/7/98	
13. Office Manager Signature <i>W. S. Smith</i>	14. Date: 8/7/98	15. Date CCB Decision Needed: 8/7/98	16. Category of Change: Update Baseline	17. Priority: Routine	
18. Documentation/Drawings Impacted: 911-TDA-007, 914-TDA-042		19. Schedule Impact:		20. CI(s) Affected:	
21. Release Affected: 4P1	22. Date due to Customer:	23. Impl. Date:	24. Effectivity of Change:	25. Est. Cost Small	
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input checked="" type="checkbox"/> CCR 98-0770					
27. Description of Change: (use additional Sheets as necessary) Problems were noted in the DNS Service. Patch needs to be added at each site to secure DNS operations from external problems noted in DNS Service.					
28. Proposed Solution: (use additional sheets if necessary) Delivery of the DNS patch upgrade kit to each site with the minimal patch set required to secure DNS operations from external access.					
29. Alternate Solution: (use additional sheets if necessary) N/A					
30. Consequences if Change(s) are not approved: (use additional sheets if necessary)					
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input checked="" type="checkbox"/> Test <input type="checkbox"/>					
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>					
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input checked="" type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other <input type="checkbox"/>					
34. Board Comments:				35. Work Assigned To:	
36. Release Authorized			37. CM Verified/Date:		
38. EDF/REL2 CCB Chair (Sign/Date): <i>John Smith 8/7/98</i>		39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>		40. ESDIS ERB Concurrence:	
41. ECS CCB Chair (Sign/Date):		42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		43. CCR Closed Date:	

CM01JL98

ORIGINAL