

## ECS Configuration Change Request

Page 1 of 1

1. Originator Michelle D. Johnson		2. Log Date <b>8/5/98</b>		3. CCR #: <b>98-0897</b>		4. REV: <b>-</b>		5. Tel:		6. Office Dev	
7. Title: Mini-DAAC hardware changes on "Huckfinn" and "Ruby"											
8. Originator Signature <i>[Signature]</i>			9. Date: 08-05-98		10. Class IN		11. Type: CCR		12. Need Date: 8/07/98		
13. Office Manager Signature <i>[Signature]</i>			14. Date: 08-05-98		15. Date CCB Decision Needed: 08-05-98		16. Category of Change: Other		17. Priority: Urgent		
18. Documentation/Drawings Impacted: N/A					19. Schedule Impact:			20. CI(s) Affected: TS3 Mode			
21. Release Affected: End-To-End Model				22. Date due to Customer:		23. Impl. Date: 8/7/98		24. Effectivity of Change: N/A		25. Est. Cost: None	
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> None											
27. Description of Change: (use additional Sheets as necessary) "Huckfinn" SGI Challenge L (Ingest Server) needs a 2 <sup>nd</sup> SCSI controller added onto the server and (15) 9GB Disk to the RAID Cabinet. <i>#1625</i> "Ruby" Sun Ultra 4000/2 (DDIST Server) needs an additional RAID Cabinet 18 X 4 installed. Also a SCSI switch to allow connection to the D3 Drive to share with "T1DPS01" in the VATC. <i>#2295</i>											
28. Proposed Solution: (use additional sheets if necessary) Also, partition the RAID on "Huckfinn" and "Ruby" to match DAAC configurations. In addition, move data and Sybase from disk internals onto the RAID to match DAAC configurations.											
29. Alternate Solution: (use additional sheets if necessary) None.											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) The Stability will not fulfill the end-to-end model demonstration unless configurations closely match the DAAC environment configurations.											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input checked="" type="checkbox"/> EDS											
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To: <i>RTSC</i>			
36. Release Authorized						37. CM Verified/Date:					
38. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> <b>8/5/98</b>				39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL