

## ECS Configuration Change Request

Page 1 of 1

1. Originator Lensa Jalleta	2. Log Date 8/6/98	3. CCR #: 98-0901	4. REV: -	5. Tel: 0820	6. Office SED
7. Title: Updates to Ops Scenarios and their mappings to Test Cases.					
8. Originator Signature <i>Lensa Jalleta</i>	9. Date: 8/5/98 8/5/98	10. Class II	11. Type: CCR	12. Need Date: 8/10/98	
13. Office Manager Signature <i>T. J. J. J.</i>	14. Date: 8/5/98	15. Date CCB Decision Needed: 8/6/98	16. Category of Change: Update Baseline	17. Priority: Urgent	
18. Documentation/Drawings Impacted:		19. Schedule Impact: None	20. CI(s) Affected: None		
21. Release Affected:	22. Date due to Customer:	23. Impl. Date:	24. Effectivity of Change:	25. Est. Cost None	
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input checked="" type="checkbox"/> ECS Verification Database					
27. Description of Change: (use additional Sheets as necessary) This CCR identifies changes that need to be made to the ECS MSA VDB 'baseline' to bring it into conformance with the most recent population of Ops Scenarios and their mappings to Test Cases.					
28. Proposed Solution: (use additional sheets if necessary) Incorporate the updates to the ECS MSA VDB 'baseline' in accordance with the following attachments: Table 1: Ops Scenarios additions Table 2: Addition of Ops Scenarios to Test Case to mapping Table 3: Deletion of Ops Scenarios to Test Case mapping					
29. Alternate Solution: (use additional sheets if necessary) None					
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) The Verification Database will not have upto date information on Ops Scenarios.					
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input checked="" type="checkbox"/>					
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Ver <input type="checkbox"/> pt <input checked="" type="checkbox"/> Other <input checked="" type="checkbox"/> <i>m-vw 8/6/98</i>					
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>					
34. Board Comments:			35. Work Assigned To: ESDIS		
36. Release Authorized		37. CM Verified/Date:			
38. EDP/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 8/10/98		39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS Forward ESDIS ERB		40. ESDIS ERB Concurrent:	
41. ECS CCB Chair (Sign/Date):		42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		43. CCR Closed Date:	

CM01JL98

ORIGINAL

pjm/cm