

ECS Configuration Change Request

Page 1 of 1

1. Originator LaVerne Jackson		2. Log Date 8/7/98		3. CCR #: 98-0902		4. REV: -		5. Tel: 301 925-1147		6. Office : CM	
7. Title: Release the document: Tivoli Management Platform for the ECS Project, Version 3.0.1											
8. Originator Signature <i>LaVerne Jackson</i>			9. Date: 8/7/98		10. Class II		11. Type: CCR		12. Need Date: 8/7/98		
13. Office Manager Signature <i>Radell J. Miller</i>			14. Date: 8/7/98		15. Date CCB Decision Needed: 8/7/98		16. Category of Change: Other		17. Priority: Urgent		
18. Documentation/Drawings Impacted: 914-TDA-043					19. Schedule Impact: None			20. CI(s) Affected: None			
21. Release Affected: 4P1			22. Date due to Customer:		23. Impl. Date: 8/7/98		24. Effectivity of Change:		25. Est. Cost Small		
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input checked="" type="checkbox"/> CCR 98-0885											
27. Description of Change: (use additional Sheets as necessary) An emergency patch for the delivery of Tivoli scripts was sent to the SMC with draft documentation. A formal document needs to be made available to all sites.											
28. Proposed Solution: (use additional sheets if necessary) Deliver the Tivoli Patch documentation.											
29. Alternate Solution: (use additional sheets if necessary) N/A											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary)											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input checked="" type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input checked="" type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input checked="" type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To: <i>L. Jackson</i>			
36. Release Authorized						37. CM Verified/Date:					
38. EDF/REL2 CCB Chair (Sign/Date): <i>John Smith 8/7/98</i>						39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>			40. ESDIS ERB Concurrence:		
						Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>					
41. ECS CCB Chair (Sign/Date):						42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>			43. CCR Closed Date:		

CM01JL98

ORIGINAL