

ECS Configuration Change Request

Page 1 of 1

1. Originator Michelle Johnson		2. Log Date 8/7/98	3. CCR #: 98-0904	4. REV: —	5. Tel: X4033	6. Office: DEV
7. Title: Updates to the NFS mount .dir to the Mini-DAAC						
8. Originator Signature <i>Michelle Johnson</i>		9. Date: 08/07/98	10. Class IN	11. Type: CCR	12. Need Date: 08/17/98	
13. Office Manager Signature <i>Tom Sturtevant</i>		14. Date: 08/07/98	15. Date CCB Decision Needed: 08/10/98		16. Category of Change: Update Baseline	17. Priority: Routine
18. Documentation/Drawings Impacted: 920-TDM-008 Rev:05			19. Schedule Impact: N/A		20. CI(s) Affected: N/A	
21. Release Affected: N/A		22. Date due to Customer: N/A	23. Impl. Date: 08/17/98		24. Effectivity of Change:	25. Est. Cost None
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/>						
27. Description of Change: (use additional Sheets as necessary) The Mini-DAAC NFS Mount Point baseline is being updated to include DCN changes which includes revisions from CCR 98-0773, 98-0518 and 97-1537.						
28. Proposed Solution: (use additional sheets if necessary) Post 920-TDM-008 Rev:06 to the ECS baseline website. <i>Also make minor changes to the configuration in Mini-DAAC Mount Points as indicated in Bold on attached pages. Joz</i>						
29. Alternate Solution: (use additional sheets if necessary) Continue with DCN changes to the 920-TDM-008 Rev:05						
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Confusion might occur for those who use the mini-DAAC since the DCN changes are not posted on the ECS Baseline website.						
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>						
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input checked="" type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>						
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>						
34. Board Comments:				35. Work Assigned To: <i>RTSC, & CM</i>		
36. Release Authorized <i>[Signature]</i>			37. CM Verified/Date:			
38. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature] 8/10/98</i>			39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		40. ESDIS ERB Concurrence:	
41. ECS CCB Chair (Sign/Date):			42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		43. CCR Closed Date:	

CM01JL98

ORIGINAL

PM/CM