

## ECS Configuration Change Request

Page 1 of 1

1. Originator Royal White Jr		2. Log Date 8/11/98		3. CCR #: 98-0907		4. REV: -		5. Tel: x1051 Rm 2038R		6. Office : Dev	
7. Title: EDF OPS Mode Database Corrections											
8. Originator Signature <i>Royal White Jr</i>			9. Date: 08/11/98		10. Class IN		11. Type: CCR		12. Need Date: 08/14/98		
13. Office Manager Signature <i>Marion Myzark</i>			14. Date: 8/11/98		15. Date CCB Decision Needed: 08/12/98		16. Category of Change: Other		17. Priority: Routine		
18. Documentation/Drawings Impacted: N/A				19. Schedule Impact: N/A		20. CI(s) Affected: N/A					
21. Release Affected: N/A			22. Date due to Customer: N/A		23. Impl. Date: 08/14/98		24. Effectivity of Change: N/A		25. Est. Cost: None		
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> None											
27. Description of Change: (use additional Sheets as necessary) The EDF OPS mode databases are to be used by the Functionality lab for OPS mode testing. These databases are not all in conformance with regard to needed size and names.											
28. Proposed Solution: (use additional sheets if necessary) Request RTSC: Rename the reibdss_DEV06 database on comanche_srvr to EcDsScienceDataServer1. Resize the SubServer database on delaware_srvr to 50 MB data and 25 MB log. Resize the mss_acct_db database on OTIS_SERVER to 30 MB data and 15 MB log. Resize the mss_db database on OTIS_SERVER to 30 MB data and 15 MB log.											
29. Alternate Solution: (use additional sheets if necessary) None.											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) OPS mode testing will not be possible in the Functionality lab.											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To: RTSC			
36. Release Authorized						37. CM Verified/Date:					
38. EDF/REL2 CCB Chair (Sign/Date): <i>Daniel B...</i>				39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:			

CM01JL98

ORIGINAL

*Bm/cm*