

ECS Configuration Change Request

Page 1 of 3

1. Originator Louis Swentek	2. Log Date 8/12/98	3. CCR #: 98-0914	4. REV: -	5. Tel: x0437	6. Office : 3007
7. Title: Install DBVision for evaluation					
8. Originator Signature <i>[Signature]</i>	9. Date: 8/12/98	10. Class I N	11. Type: CCR	12. Need Date: 8/17/98	
13. Office Manager Signature <i>[Signature]</i>	14. Date: 8/12/98	15. Date CCB Decision Needed: 8/13/98	16. Category of Change: Other	17. Priority: Urgent	
18. Documentation/Drawings Impacted: N/A		19. Schedule Impact: N/A	20. CI(s) Affected: MCI		
21. Release Affected: 2.0 Drop 5A	22. Date due to Customer: N/A	23. Impl. Date: 8/17/98	24. Effectivity of Change: N/A	25. Est. Cost None	
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/>					
27. Description of Change: (use additional Sheets as necessary) ESSM is the COTS package in the current ECS Baseline that provides database management. Sybase sold this product to another vendor (Platinum) in 1997. Platinum has discontinued the ESSM product and has advised us that technical support will no longer be available after 12/31/98. Platinum is providing us, at no cost, their own database management product, DBVision. The MSS group currently has a scheduled task to configure and deliver this product.					
28. Proposed Solution: (use additional sheets if necessary) Install DBVision on mss1 for evaluation and development configuration activities. An evaluation plan is attached.					
29. Alternate Solution: (use additional sheets if necessary) N/A					
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) There will be no supported database management tools in the ECS system available after 12/31/98.					
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>					
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> <input type="checkbox"/> Other <input type="checkbox"/>					
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>					
34. Board Comments:			35. Work Assigned To: RTSC		
36. Release Authorized _____		37. CM Verified/Date: _____			
38. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 8/13/98	39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>		40. ESDIS ERB Concurrence:		
41. ECS CCB Chair (Sign/Date):	42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		43. CCR Closed Date:		

CM01JL98

ORIGINAL