

ECS Configuration Change Request

Page 1 of 2

1. Originator Monica Smith <i>Lensa Jalleta</i>		2. Log Date <i>8/13/98</i>		3. CCR #: <i>98-0917</i>		4. REV: <i>-</i>		5. Tel: 925-0826		6. Office: SED	
7. Title: Update The Verifications Database (Feature 1850)											
8. Originator Signature <i>Monica Smith</i>			9. Date: 08/13/98		10. Class II		11. Type: CCR		12. Need Date: 08/14/98		
13. Office Manager Signature <i>Michael D. Smith</i>			14. Date: <i>8/13/98</i>		15. Date CCB Decision Needed:		16. Category of Change: Update Baseline		17. Priority: Routine		
18. Documentation/Drawings Impacted: <i>N/A</i>					19. Schedule Impact:		20. CI(s) Affected:				
21. Release Affected: <i>N/A</i>				22. Date due to Customer: 8/14/98		23. Impl. Date:		24. Effectivity of Change:		25. Est. Cost: None	
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> Verification Database											
27. Description of Change: (use additional Sheets as necessary) This CCR updates "Phasing and drop" for Feature 1850.											
28. Proposed Solution: (use additional sheets if necessary) Update "phasing and drop" for Feature 1850.											
29. Alternate Solution: (use additional sheets if necessary) none											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) The Verification Database will not have up-to-date information on Features.											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> Other <input checked="" type="checkbox"/>											
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To: <i>ESDIS</i>			
36. Release Authorized:						37. CM Verified/Date:					
38. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature] 8/19/98</i>						39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>				40. ESDIS ERB Concurrence:	
41. ECS CCB Chair (Sign/Date):						42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>				43. CCR Closed Date:	

CM01JL98

ORIGINAL

Bm/CM