

ECS Configuration Change Request

Page 1 of 2

1. Originator Byron V. Peters		2. Log Date 8-13-98	3. CCR #: 98-0918	4. REV: —	5. Tel: 4077	6. Office : SED/SEC
7. Title: Deploy SSH Release 1.0						
8. Originator Signature <i>Byron V. Peters</i>		9. Date: 8/13/98	10. Class II	11. Type: CCR	12. Need Date: 9/14/98	
13. Office Manager Signature <i>Karen Collins</i>		14. Date: 8/13/98	15. Date CCB Decision Needed: 8/14/98		16. Category of Change: Update Baseline	17. Priority: Routine
18. Documentation/Drawings Impacted: 910-TDA-003, 914-TDA-046			19. Schedule Impact:		20. CI(s) Affected: CSS	
21. Release Affected: Drop 5A		22. Date due to Customer: n/a	23. Impl. Date: 9/1/98		24. Effectivity of Change: 9/14/98	25. Est. Cost None
26. Source Reference: NCR <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> ECSed09857						
27. Description of Change: (use additional Sheets as necessary) A set of secure network programs are needed for ECS to support strong authentication requirements.						
28. Proposed Solution: (use additional sheets if necessary) Deploy Secure Shell Release 1.0 as per the related Release Notes.						
29. Alternate Solution: (use additional sheets if necessary) Use Kerbnet which puts RSC at risk since it is no longer a supported product.						
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Secure access to ECS assets would not be assured.						
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input checked="" type="checkbox"/> Test <input type="checkbox"/>						
32. Organization(s) Affected: Arch Off <input checked="" type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input checked="" type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input checked="" type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verif A pt <input type="checkbox"/> Other <input type="checkbox"/>						
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input checked="" type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other <input type="checkbox"/>						
34. Board Comments: <i>Action: Redlines to 910TDA-003 by B. Peters</i>					35. Work Assigned To:	
36. Release Authorized: <i>[Signature]</i>			37. CM Verified/Date: <i>[Signature]</i>			
38. EDF REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 8/14/98		39. Disposition: App <input checked="" type="checkbox"/> A/C <input checked="" type="checkbox"/> W <input type="checkbox"/> Forward ECS <input checked="" type="checkbox"/> Forward ESDIS ERB <input checked="" type="checkbox"/>			40. ESDIS ERB Concurrent:	
41. ECS CCB Chair (Sign/Date):		42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>			43. CCR Closed Date:	

CM01JL98

ORIGINAL