

1. Originator Randy Miller	2. Log Date 8/14/98	3. CCR # 98-0920	4. REV: -	5. Tel: x0400	6. Office 2078
7. Title: Deliver Gamma Patch for 4P Landsat To SMC					
8. Originator Signature <i>Randy Miller</i>	9. Date: 8/14/98	10. Class II	11. Type: CCR	12. Need Date: 8/14/98	
13. Office Manager Signature <i>[Signature]</i>	14. Date: 8/14/98	15. Date CCB Decision Needed: 8/14/98	16. Category of Change: Update Baseline	17. Priority: Emergency	
18. Documentation/Drawings Impacted: 4P Landsat VDD		19. Schedule Impact: None	20. CI(s) Affected: Ingest & CSS		
21. Release Affected: 4P Landsat	22. Date due to Customer: 8/17/98	23. Impl. Date: 8/14/98	24. Effectivity of Change: 8/14/98	25. Est. Cost None	
26. Source Reference: NCR <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> ECSed 16600					
27. Description of Change: (use additional Sheets as necessary) Beta delivery of 4P Landsat contained a defective Ingest SQL file and a .sitemap file that failed to deliver the E-Mail Parser Gateway to GSFC.					
28. Proposed Solution: (use additional sheets if necessary) Merge updates to the 4P Landsat Maintenance Branch for the Ingest SQL file and .sitemap file, re-make the affected tar file (Sun), and re-deliver the affected full system tar file. This fix should be made available to the VATC (to pick up the E-Mail Parser Gateway) and to GSFC for Monday's installation.					
29. Alternate Solution: (use additional sheets if necessary) The Ingest SQL file can be edited by hand at the site, but this is not recommended because of the possibility of error. If the .sitemap problem is not fixed, the E-Mail parser Gateway is not delivered, and there is no workaround.					
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Ingest DB install fails on bad file, and E-Mail Parser Gateway functionality is not delivered.					
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input checked="" type="checkbox"/>					
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input checked="" type="checkbox"/> Contracts <input type="checkbox"/> FCS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> <input checked="" type="checkbox"/> Other <input type="checkbox"/>					
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other <input type="checkbox"/>					
34. Board Comments:			35. Work Assigned To:		
36. Release Authorized:			37. CM Verified/Date:		
38. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 8/14/98			39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>		40. ESDIS/ERB Concurrence:
41. ECS CCB Chair (Sign/Date):			42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		43. CCR Closed Date:

CM01JL98

ORIGINAL