




ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Michelle Johnson	2. Log Date: 8/20/98	3. CCR #: 98-0930	4. Rev: -	5. Tel: X4033	6. Off: DEV	7. Org: DEV
8. Title of Change: Move S-Designor license and ODBC Driver from Lisa Smith's PC to Michelle Johnson's PC						
9. Originator Signature 	10. Date: 8/20/98	11. Class IN	12. Type: CCR	13. Need Date: 08/25/98		
14. Office Manager Signature 	15. Date: 8/20/98	16. Date CCB Decision Needed: 08/21/98	17. Category of Change: EDF	18. Priority: Emergency		
19. Documentation/Drawings Impacted: N/A		20. Schedule Impact: N/A		21. CI(s) Affected: N/A		
22. Release Affected: N/A		23. Date due to Customer: N/A		24. Impl. Date: 08/31/98	25. Effectivity of Change: none	26. Est. Cost None
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: N/A						
28. Description of Change: (use additional Sheets if necessary) Michelle Johnson needs to have S-Designor & ODBC Driver installed on her PC HAC# H-C 98676 located in 3032D. The S-Designor and ODBC Driver is install on PC HAC# EB27364 located in 1051D. (Note: This PC is previously owned by Lisa Smith)						
29. Proposed Solution: (use additional sheets if necessary) Remove the S-Designor license and ODBC Drivers from PC HAC# EB27364 located in 1051D and reinstall on PC HAC#98676 located in 3032D.						
30. Alternate Solution: (use additional sheets if necessary) There is no reasonable alternate solution for resolving the issue of having S-Designor installed on PC H-C 98676. In order to perform maintenance to the Data Model, the tool that it was created in should be available for the user to view the documents.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Database Development and Management's group schedule will be delayed due to not having tools readily available to meet scheduled deadlines.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: RTSC		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date):  8/21/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01AU98

ORIGINAL