

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Michelle Johnson	2. Log Date: 8/21/98	3. CCR #: 98-0933	4. Rev: -	5. Tel: X4033	6. Off: DEV	7. Org. Client
8. Title of Change: Evaluate Netscape Communicator 4.05 and 4.06 for an upgrade to the ECS Baseline.						
9. Originator Signature: 	10. Date: 8/21/98	11. Class IN	12. Type: CCR	13. Need Date: 8/26/98		
14. Office Manager Signature: 	15. Date: 8/21/98	16. Date CCB Decision Needed:		17. Category of Change: Other	18. Priority: Emergency	
19. Documentation/Drawings Impacted:		20. Schedule Impact:		21. CI(s) Affected: CLS, PLS, MACI, DCCI, IOS		
22. Release Affected:		23. Date due to Customer: N/A	24. Impl. Date: 8/26/98	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action/Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) Netscape Communicator 4.05 and 4.06 will both be temporarily available in /tools/bin for the evaluation. Once the evaluation is complete the ECS COTS baseline will be upgraded and all other versions of Netscape will be removed from /tools/bin.						
29. Proposed Solution: (use additional sheets if necessary) The browser needs to be installed in /tools/bin and made available from a variety of hosts.						
30. Alternate Solution: (use additional sheets if necessary) There is no alternate solution since, the evaluation needs to take place with accessibility from a variety of hosts. The upgrade is necessary, since CLS does not run under our current baseline.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Client will not work under the current baseline of Netscape						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: RTSC		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): 8/24/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01AU98

ORIGINAL