

ECS Configuration Change Request

Page 1 of 1

1. Originator Darryl Arrington	2. Log Date 8-21-98	3. CCR #: 98-0935	4. REV: —	5. Tel: 0761	6. Office : Developmt
7. Title: Deliver patch update to EOSView to the SCFs: EOSView 3.0					
8. Originator Signature <i>Darryl E. Arrington</i>	9. Date: 08/5/98	10. Class II	11. Type: CCR	12. Need Date: 8/5/98	
13. Office Manager Signature <i>Mark W. Brille</i>	14. Date: 08/5/98	15. Date CCB Decision Needed: 08/5/98	16. Category of Change: Other	17. Priority: Emergency	
18. Documentation/Drawings Impacted: Patch Release Notes		19. Schedule Impact: none	20. CI(s) Affected: EOSView		
21. Release Affected: Drop 4PX	22. Date due to Customer: 8/5/98	23. Impl. Date: 8/5/98	24. Effectivity of Change: 8/5/98	25. Est. Cost None	
26. Source Reference: NCR <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input checked="" type="checkbox"/> ECSed16560					
27. Description of Change: (use additional Sheets as necessary) The SCFs have not had an EOSView update since December of 1997 (Version 2.6). During the period from then to now, there have been several fixes done to the software. A patch is proposed to the SCFs that will give them access to these fixes.					
28. Proposed Solution: (use additional sheets if necessary) Release, as an SCF patch, EOSView 3.0 to the SCFs. This patch would be done as SCF Toolkit Patches are done: Tarfile placed on the FTP-site. And, an announcement should be placed on the Toolkit webpage.					
29. Alternate Solution: (use additional sheets if necessary) n/a					
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) The SCFs will have fallen too far behind the DAACs to be supported properly with the development of their code to be delivered to the DAACs.					
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>					
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input checked="" type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>					
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input checked="" type="checkbox"/>					
34. Board Comments:			35. Work Assigned To:		
36. Release Authorized		37. CM Verified/Date:			
38. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 8/24/98		39. Disposition: App <input checked="" type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/> Forward ECS <input type="checkbox"/> Forward ESDIS ERB <input type="checkbox"/>		40. ESDIS ERB Concurrence:	
41. ECS CCB Chair (Sign/Date):		42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		43. CCR Closed Date:	

CM01JL98

ORIGINAL

[Signature]