

ECS Configuration Change Request

Page 1 of 1

1. Originator Carol Lindsey	2. Log Date 8-21-98	3. CCR #: 98-0940	4. REV:	5. Tel: 883-4074	6. Office DDMG
7. Title: Request Installation of Sparc20 Workstation					
8. Originator Signature <i>Carol Lindsey</i>	9. Date: 08/20/98	10. Class IN	11. Type: DEV	12. Need Date: 08/26/98	
13. Office Manager Signature <i>[Signature]</i>	14. Date: 8/20/98	15. Date CCB Decision Needed: 08/26/98	16. Category of Change: Other	17. Priority: Routine	
18. Documentation/Drawings Impacted: NA		19. Schedule Impact: N/A		20. CI(s) Affected: N/A	
21. Release Affected: na	22. Date due to Customer: 08/26/98	23. Impl. Date: 8-26-98	24. Effectivity of Change: N/A	25. Est. Cost None	
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> N/A					
27. Description of Change: (use additional Sheets as necessary) <i>XTerm</i> Request installation of Sparc20 workstation and the 2gb external disk drive (in #0729) to be placed in 2134G. This will allow the user to effectively provide system administration support to the DDMG.					
28. Proposed Solution: (use additional sheets if necessary) <i>XTerm</i> Install the Sparc20 Workstation . The installation and configuration will be done by EDS.					
29. Alternate Solution: (use additional sheets if necessary) NONE					
30. Consequences if Change(s) are not approved: (use additional sheets if necessary)					
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>					
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input checked="" type="checkbox"/> 2134G					
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input checked="" type="checkbox"/>					
34. Board Comments: <i>will furnish a XTERM as no SaaS are available</i>			35. Work Assigned To: <i>RTSC</i>		
36. Release Authorized _____			37. CM Verified/Date: _____		
38. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 8/26/98		39. Disposition: App <input checked="" type="checkbox"/> A/C <input checked="" type="checkbox"/> W <input type="checkbox"/> Forward ECS Forward ESDIS ERB		40. ESDIS ERB Concurrence:	
41. ECS CCB Chair (Sign/Date):		42. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> W <input type="checkbox"/>		43. CCR Closed Date:	

CM01JL98

ORIGINAL

Frank