

ECS Configuration Change Request

Page 1 of 1

1. Originator Carol Lindsey		2. Log Date 8-21-98	3. CCR #: 98-0941	4. REV: —	5. Tel: 883-4074	6. Office DDMG
7. Title: Request Additional Disks for Shelby						
8. Originator Signature <i>Carol Lindsey</i>		9. Date: 08/20/98	10. Class IN	11. Type: DEV	12. Need Date: 08/26/98	
13. Office Manager Signature <i>Manson M. M...</i>		14. Date: 8/20/98	15. Date CCB Decision Needed: 08/26/98		16. Category of Change: Other	17. Priority: Routine
18. Documentation/Drawings Impacted: NA			19. Schedule Impact: N/A		20. CI(s) Affected: N/A	
21. Release Affected: na		22. Date due to Customer: 08/26/98	23. Impl. Date: 8-26-98		24. Effectivity of Change: N/A	25. Est. Cost None
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> N/A						
27. Description of Change: (use additional Sheets as necessary) Shelby is running out of disk space. Need to create a file system to move/link /usr/ecs/cots as this is causing the root file system to fill up. In addition, development need additional space for testing. Requesting at least 4 (2gb) disk drives.						
28. Proposed Solution: (use additional sheets if necessary) Install the additional disk drives. The installation and configuration will be done by EDS.						
29. Alternate Solution: (use additional sheets if necessary) NONE						
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Without this installation DDMG will continue to have insufficient disk space to do their testing.						
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>						
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>						
33. Site(s) Affected: EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>						
34. Board Comments: Provide EDS of disks					35. Work Assigned To: EDS	
36. Release Authorized _____			37. CM Verified/Date: _____			
38. EDF/REL2 CCB Chair (Sign/Date): <i>David L. Cant</i> 8/26/98		39. Disposition: App ___ A/C <input checked="" type="checkbox"/> W ___ Forward ECS ___ Forward ESDIS ERB ___			40. ESDIS ERB Concurrence:	
41. ECS CCB Chair (Sign/Date):		42. Disposition: App ___ A/C ___ W ___			43. CCR Closed Date:	

CM01JL98

ORIGINAL

flew/cm