

## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Rajesh Dharia	2. Log Date: 8-24-98	3. CCR #: 98-0948	4. Rev: -	5. Tel: x0498	6. Off:	7. Org. KDev
8. Title of Change: EDF SubServer Database Dump and Load						
9. Originator Signature <i>Rajesh Dharia</i>	10. Date: 8/24/98	11. Class IN	12. Type: CCR	13. Need Date: 08/26/98		
14. Office Manager Signature <i>Maureen M...</i>	15. Date: 8/24/98	16. Date CCB Decision Needed: 08/24/98	17. Category of Change: Category	18. Priority: Urgent		
19. Documentation/Drawings Impacted: N/A		20. Schedule Impact: N/A	21. CI(s) Affected: N/A			
22. Release Affected: 4PX		23. Date due to Customer: N/A	24. Impl. Date: 08/26/98	25. Effectivity of Change: N/A	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other: N/A						
28. Description of Change: (use additional Sheets if necessary) The EDF SubServer OPS mode database is being taken over by the Functionality Lab for OPS mode testing. The data in the database needs to be retained for 4PX fixes and testing.						
29. Proposed Solution: (use additional sheets if necessary) Request RTSC increase the size of the delaware_svr database: SubServer_RCCLAB2DEV from (10 Data, 5 Log) to (50 Data, 25 Log). Request RTSC load the database dump from 08/21/98 of SubServer into the SubServer_RCCLAB2DEV database.						
30. Alternate Solution: (use additional sheets if necessary) None.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Loss of 4PX coding and testing time.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To:		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Wanda G...</i> 8/24/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01AU98

ORIGINAL