

ECS Configuration Change Request

Page 1 of

Page(s) |

1. Originator Rajesh Dharia	2. Log Date: 8/26/98	3. CCR #: 98-0952	4. Rev: -	5. Tel: X0498	6. Off:	7. Org.
8. Title of Change: Export all EDF mount points from raven to origin						
9. Originator Signature <i>Rajesh Dharia</i>	10. Date: 8/25/98	11. Class	12. Type: CCR	13. Need Date: 8/28/98		
14. Office Manager Signature <i>Walter M. Brade</i>	15. Date: 8/26/98	16. Date CCB Decision Needed: 8/26/98	17. Category of Change: EDF	18. Priority: Emergency		
19. Documentation/Drawings Impacted: <i>920-FDM-008</i>		20. Schedule Impact:		21. CI(s) Affected: N/A		
22. Release Affected: 2.0 4pl, drop5A		23. Date due to Customer:	24. Impl. Date: 8/28/98	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) To separate Stability lab (in Mini-DAAC) from functionality lab (EDF), Move all EDF mountpoints from Raven to Origin . Check /strngt1 archive disk size on raven (EDF) and provide the similar disk size allocation on origin. Absolute path on origin is /dev/data1. Move all files from /strngt1 (raven) to new partition called /strngt1 on origin. The main reason for doing this is to keep both lab functioning independently. Currently, problem in either lab affects the other lab operation.						
29. Proposed Solution: (use additional sheets if necessary)						
30. Alternate Solution: (use additional sheets if necessary)						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Could delay future releases deployment						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments: <i>if decision is made to use origin in Place of Raven another CCR must be created.</i>				36. Work Assigned To: <i>RTSC Clarence Pinto</i>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Walter M. Brade 8/26/98</i>		40. Disposition: <input type="checkbox"/> App <input checked="" type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		