

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 8/28/98	3. CCR #: 98-0960	4. Rev: -	5. Tel: X0498	6. Off:	7. Org.
8. Title of Change: Need additional 4 GB disk space on Spre4sun and sioux						
9. Originator Signature <i>Rajesh Dharia</i>	10. Date: 8/25/98	11. Class IN	12. Type: CCR	13. Need Date: 8/28/98		
14. Office Manager Signature <i>Wade M. Boone</i>	15. Date: 8/26/98	16. Date CCB Decision Needed: 8/26/98	17. Category of Change: EDF	18. Priority: Emergency		
19. Documentation/Drawings Impacted: N/A		20. Schedule Impact: Yes		21. CI(s) Affected: N/A		
22. Release Affected: 2.0 4pl, drop5A		23. Date due to Customer:	24. Impl. Date: 8/28/98	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) An additional 4.0 Giga Bytes of disk space needed on each of this sun 20/50 machines. (1) spre4sun (2) sioux This is very essential for Functionality lab (EDF) to operate smoothly and comply scheduled integration. Many scenarios may require to run in debug mode for identifying problems and bug fixing.						
29. Proposed Solution: (use additional sheets if necessary) <i>RTSC is to add 2 2.1 GB DISKS on SPRE4SUN with EDN # to be provided by Boone Clark</i> EDN # 0000 0819 0000 0791 0000 1302 0000 4365						
30. Alternate Solution: (use additional sheets if necessary)						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Could delay future releases deployment						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> OO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input checked="" type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments: <i>Need to coordinate w/EDS. if no disks are available may need to purchase.</i>				36. Work Assigned To: <i>RTSC</i>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Wade M. Boone</i> 8/26/98		40. Disposition: <input type="checkbox"/> App <input checked="" type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01AU98

ORIGINAL