

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Jim Weller	2. Log Date:	3. CCR #: 98-0972	4. Rev: -	5. Tel: x4023	6. Off: csg	7. Org:
8. Title of Change: Additional Ram <i>ON 01d5442</i>						
9. Originator Signature <i>James D. Weller</i>	10. Date: <i>9/2/98</i>	11. Class <i>IN</i>	12. Type: CCR	13. Need Date: 9/8/98		
14. Office Manager Signature <i>Richard A. Herby</i>	15. Date:	16. Date CCB Decision Needed: 9/7/98	17. Category of Change: EDF	18. Priority: Routine		
19. Documentation/Drawings Impacted:		20. Schedule Impact:		21. CI(s) Affected:		
22. Release Affected: REL B		23. Date due to Customer:	24. Impl. Date:	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) Increase ram on olds442 from 256mb to 512mb						
29. Proposed Solution: (use additional sheets if necessary) This will decrease the time it take to complete builds for all three platforms						
30. Alternate Solution: (use additional sheets if necessary) None - build time remains the same						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) As we track multiple baselines it will increasingly require more and more time to complete builds.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input checked="" type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input checked="" type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input checked="" type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Ver Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: <i>RTSC</i>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Neil L. Gump</i> <i>9/2/98</i>		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL