

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Douglas M. Smith	2. Log Date: 9/2/98	3. CCR #: 98-0975	4. Rev: -	5. Tel: (301)883-4072	6. Off: 2141	7. Org. FOS
8. Title of Change: Upgrade FOS Sybase Servers to 11.5.1 and Apply Patch						
9. Originator Signature <i>Douglas M. Smith</i>	10. Date: 8/31/98	11. Class IN	12. Type: CCR	13. Need Date: 9/7/98		
14. Office Manager Signature <i>AMMB</i>	15. Date: 8/31/98	16. Date CCB Decision Needed: 9/1/98	17. Category of Change: EDF	18. Priority: Emergency		
19. Documentation/Drawings Impacted:		20. Schedule Impact:		21. CI(s) Affected:		
22. Release Affected:		23. Date due to Customer:	24. Impl. Date:	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) The Bulkcopy command in Sybase 11.5 replaces NULL fields with spaces. Sybase has provided a patch to version 11.5.1, so FOS needs to upgrade their Sybase Servers from version 11.5 to 11.5.1 and install the patch (SWR8014 for DEC and SWR8013 for Sun).						
29. Proposed Solution: (use additional sheets if necessary) Upgrade the Sybase Servers on the following machines from version 11.5 to 11.5.1 and apply the appropriate platform patch: EDF DEC's: buster, babs, hamilton, montana, doc EDF Sun's: pooh, popeye EOC DEC's: bobcat, panther, puma, leopard, tigers, jaguars						
30. Alternate Solution: (use additional sheets if necessary)						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) Sybase's "bcp" command will continue to not work.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> OO <input type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input checked="" type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments: <i>Fos Baseline documents need to be updated.</i>				36. Work Assigned To: <i>RTSC, FOS</i>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>David Combs 9/2/98</i>		40. Disposition: <input type="checkbox"/> App <input checked="" type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

CM01 August 27, 1998

ECS/EDF/REL2 CCB

ORIGINAL